



للتطوير الأكاديمي والدعوة الإسلامية والعلاقات الدولية والشؤون الأهلية الخاصة

PERSONAL OFFICE

IMAM AHMAD IBROHIM SULAIMIY

ĀL · ES · SALAM

ACADEMIC DEVELOPMENT · ISLAMIC DA'WAH · INTERNATIONAL RELATIONS · PRIVATE & CIVIC AFFAIRS

ورقة تقدير وتنفيذ

COSTING & IMPLEMENTATION PAPER

PREPARED FOR

Sultan Hanafi Royal Schools

The Proprietor and Management

REFERENCE

PO/SHRS/2026/09/0021

DATE

١٤ ربيع الآخر ١٤٤٨ هـ

28 September 2026

SUBJECT Digital Campus — engineering requirement, implementation routes and costing basis

EXECUTIVE SYNTHESIS

Sultan Hanafi Royal Schools is in the course of bringing a substantial part of its academic, administrative, communication and student-facing processes into a single institutional environment. That environment is referred to throughout this paper as the Digital Campus.

A considerable part of it has already been established. The requirement that remains is not principally the creation of further pages or features: it is the integration, refinement, hardening and operational stabilisation of the services through which the school will hold its records and run its workflows, credentials and communication.

Two legitimate routes remain open for completing it. This paper sets out both, with the derivation of every figure shown, so that the decision can be taken on the institution's own grounds.

ROUTE 1 · THIRD-PARTY PLATFORMS

Acquisition and integration of selected external services.

\$4,148

INDICATIVE AGGREGATE

ROUTE 2 · CONTINUED IN-HOUSE DEVELOPMENT

220 to 250 engineering sessions at \$25, \$30 and \$35, by character of work.

\$5,500 – \$8,750

PLANNING ENVELOPE





SECTION 01

How this paper is to be read

كيف تُقرأ هذه الورقة

STATUS

Two marks are used throughout. **In place** • **under refinement** means established on the existing platform, in use or in active refinement. **Proposed** • **subject to approval** means a capability direction the platform is designed to admit, which has not been implemented and is not asserted to exist. A row carrying no mark is descriptive. This paper does not assert that any individual item is complete.

FIGURES

Every figure appears with the arithmetic that produces it. The range in Section 08 is a planning envelope, not an invoice, and not an assertion that every session within it will be required. Amounts are in United States dollars.

BASIS

The rates are structured around the direct operational and engineering requirement associated with the remaining work — its nature, complexity and technical intensity — rather than introducing a separate margin into the stated figures. Section 08 shows the derivation in full; Section 14 sets out what is recharged on actual usage and what is not.

DECISION

Nothing in this paper commits the school to either route, and neither route is recommended in preference to the other. Section 15 states the position.

SECTION 02

The Digital Campus as an institutional layer

المرم الرقمي كطبقة مؤسسية

The term is used here in a specific sense. It does not mean a collection of digital tools each performing one task. It means a single institutional layer in which the school's records, workflows and services resolve against one authoritative source.

The practical consequence is that a student exists once. The same record carries enrolment, academic progress, results, credentials and correspondence history. A result approved in the academic workflow is the result a certificate is generated from, and the result a verification enquiry resolves against. An announcement issued to a class is addressed to the roll the academic workflow already maintains.

This is why the engineering effort described below accumulates rather than dissipates. Work on the credential layer did not have to re-establish who the students are; work on communication did not have to re-establish which classes exist. Each completed component becomes part of the ground the next one stands on — and it is also why the work that remains is weighted toward integration and stabilisation rather than toward new features.





The connected chain the platform is being built to carry. Each station is the same institutional record at a further stage, not a separate system holding its own copy of it. Not every station is operational; Section 11 states the position of each.

INSTITUTIONAL AREA	WHAT IT COVERS	STATUS
Academic and administrative workflows	Structured digital processes for selected institutional operations.	IN PLACE · UNDER REFINEMENT
Credential infrastructure	Certificate generation, unique references and verification-oriented workflows.	IN PLACE · UNDER REFINEMENT
Communication infrastructure	A central communication layer able to support role-based and targeted institutional communication.	IN PLACE · UNDER REFINEMENT
Management visibility	Structured dashboards and operational views intended to improve institutional awareness.	IN PLACE · UNDER REFINEMENT
Shared Digital Campus foundation	The common environment within which further institutional services can be progressively integrated.	IN PLACE · UNDER REFINEMENT

SECTION 03 What has already been established

ما تم إنشاؤه بالفعل

The current development direction has established a substantial digital foundation. The architecture matters more than any individual screen: it allows functions that would otherwise sit in separate systems to be brought progressively into one institutional environment, which reduces fragmentation and gives any future expansion a defined place to attach to.

The remaining work is accordingly concerned with bringing critical components to a stable, integrated and fully operational standard, rather than with establishing the foundation itself. Two parts of that foundation account for a large share of what the school will notice in use, and they are set out next, in Sections 04 and 05, before the remaining engineering requirement is stated.

INSTITUTIONAL PRINCIPLE

The objective is not to add more digital functions. It is to establish, progressively, a coherent institutional system in which records, workflows, credentials, communication and selected services operate together under the school's own digital direction.





SECTION 04

Credential infrastructure — the Certificate Generation Room

بنية الشهادات

The Certificate Generation Room is not a page that produces certificates. It is the credential layer of the Digital Campus: the point at which an institutional record becomes a formal, referenced and verifiable institutional output, and at which the school retains its own record of having issued it.

The distinction is administrative rather than technical. A document generator produces a file. A credential infrastructure produces an *issued credential* — carrying a unique institutional reference, a verification path, and a retained record against which a later enquiry, whether from a parent, an employer, another institution or the school's own registry, can be resolved. The second is what allows the school to answer for a document years after issuing it.

The intended lifecycle runs as follows.

RECORD

The student's academic record, held once in the Digital Campus rather than re-entered for each document produced from it.

AUTHORISATION

The result or award is approved within the academic workflow. Nothing can be generated from a record that has not been authorised.

CERTIFICATE GENERATION

The certificate is produced from the authorised record, so the document and the record cannot diverge.

UNIQUE REFERENCE

Each issued credential carries an institutional reference, with a QR link to it where that has been implemented.

VERIFICATION

The reference resolves against the issuing record rather than against the document presented — which is what makes a reply authoritative instead of a comparison between two pieces of paper.

VALIDATION

An authorised or public check can confirm that the credential was issued by the school and remains current.

PERMANENT RECORD

The issue is retained institutionally. This is the step that makes controlled re-issuance possible, as distinct from simply printing the document again.





POTENTIAL EXTENSIONS · SUBJECT TO APPROVAL AND IMPLEMENTATION

- ◆ **Duplicate certificate requests** and controlled re-issuance workflows, resolved against the retained record of issue.
- ◆ **Credential verification services** for external parties enquiring about a document presented to them.
- ◆ **Transcript and academic-record requests** for selected records.
- ◆ **Public or authorised verification pages**, according to what the school decides may be confirmed openly and what requires authorisation.
- ◆ **Additional credential types** as the institution's requirements expand.

IMPORTANT DISTINCTION

The credential infrastructure described here is an institutional capability that can be expanded progressively. The availability of any particular automated or chargeable service within it would depend on its subsequent implementation and on the school's approved administrative arrangements. Nothing in this section asserts that an extension listed above is in operation.

SECTION 05 The Communication Channel

قناة الاتصال المؤسسي

The Communication Channel is likewise not a chat feature. It is intended as the institution's communication layer: one place through which the school addresses its constituencies, with the addressing done by institutional role rather than by maintaining a separate contact list for every relationship.

Its significance is that communication resolves against the same records as everything else. A notice to a class, a result notification to a parent, a staff circular and an administrative reply are all addressed from the institutional roll, and all leave a retained communication history. The communication layer itself is established and under refinement; the operating scope below is the direction it is designed to admit, item by item, as each is implemented and approved.

OPERATING SCOPE	INSTITUTIONAL PURPOSE	STATUS
Administration to student	Direct institutional communication addressed from the student roll.	PROPOSED · SUBJECT TO APPROVAL
Administration to parent or guardian	Communication with the authorised adult recorded against the student.	PROPOSED · SUBJECT TO APPROVAL
Management and staff	Internal circulation to management and to academic and administrative staff.	PROPOSED · SUBJECT TO APPROVAL
Targeted announcements	Communication addressed to a defined group — a class, a year, a programme, a staff function — rather than to everyone.	PROPOSED · SUBJECT TO APPROVAL



OPERATING SCOPE (CONTINUED)	INSTITUTIONAL PURPOSE	STATUS
Institutional notices	Controlled distribution of formal notices, with the distribution itself recorded.	PROPOSED · SUBJECT TO APPROVAL
Role-based access	What a user may send, and to whom, determined by their institutional role.	PROPOSED · SUBJECT TO APPROVAL
Communication history	A retained record of what was sent, to whom and when, available to authorised users.	PROPOSED · SUBJECT TO APPROVAL
Integration with other workflows	Communication raised by an academic or administrative process rather than composed separately from it.	PROPOSED · SUBJECT TO APPROVAL

SECTION 06 The remaining engineering requirement

ما بقي من العمل الهندسي

The remaining work is expected to centre on nine areas. None of them is the creation of a new subsystem. All of them are the work of making existing subsystems correct, connected, secure and operationally dependable — which is the part of a platform’s development that is least visible from outside it and most consequential in use.

ENGINEERING AREA	WHAT THE WORK CONSISTS OF
System and service integration	Connecting the relevant Digital Campus components so that they resolve against one another rather than operating in parallel.
MCP configuration and engineering	Configuration and engineering of the model-context tooling used within the development workflow, where the work requires it.
Certificate and verification workflows	Refinement and operational validation of the credential lifecycle set out in Section 04.
Communication infrastructure	Refinement of the communication layer, and its integration with institutional roles and workflows.
Database and workflow refinement	Improving the consistency and operational reliability of the stored records and of the processes that act on them.
Permissions and access control	Defining and enforcing what each institutional role may see and may do, across the relevant services.





ENGINEERING AREA (CONTINUED)

WHAT THE WORK CONSISTS OF

Security hardening and validation	Hardening, testing and validation to bring the platform to a production-ready standard.
Performance and difficult debugging	Performance optimisation, and the diagnosis of faults that cross more than one component.
Deployment and documentation	Deployment, documentation and final operational refinement.

SECTION 07

The engineering session, and why the rates differ

جلسة العمل الهندسي

For the remaining work, effort is expressed in engineering sessions rather than in billed hours. The reason is practical. The work listed in Section 06 is not uniform: an afternoon spent tracing a permissions fault across three components and an afternoon spent writing documentation are both an afternoon, and they are not the same piece of engineering. An hourly unit records the duration and discards the distinction.

An engineering session is a defined unit of engineering workload within the continuing development cycle. In practice a session typically occupies about 60 to 120 minutes of continuous work, the longer figure where the task involves integration, configuration, debugging, testing or operational refinement that cannot sensibly be interrupted part-way. A single session may combine implementation, integration, configuration, debugging, testing, validation, security refinement, deployment preparation, documentation and operational stabilisation. What makes it one session is that it completes one unit of work — not that it occupies one hour.

The rate is then set by the character of the work rather than by its duration. Three rates are used.

RATE	ENGINEERING CHARACTER	TYPICAL WORK AT THIS RATE
\$25	Standard engineering	Routine configuration; standard integration; database and workflow refinement; documentation; straightforward testing.
\$30	Intermediate engineering	Multi-system integration; permissions and workflow logic; debugging; validation; cross-component refinement.
\$35	Advanced and critical engineering	Complex integration; security hardening; production configuration; performance optimisation; difficult debugging; stabilisation of critical workflows.





RATE BASIS

The \$25, \$30 and \$35 structure is the engineering service rate applicable to this project. It is not an official Anthropic, MCP or external vendor tariff, and no external vendor's pricing is asserted anywhere in this paper. What underlying operational resources are consumed during the work, and how they are treated, is a separate matter and is set out in Section 14.

SECTION 08 How the estimate is derived

كيف استُخلص التقدير

The estimate has two inputs and no others: the volume of sessions that remain, and the mix of rates across them. Both are stated below, and the arithmetic is shown in full so that the range can be checked rather than accepted.

The remaining volume is assessed at approximately 220 to 250 sessions across the nine areas in Section 06. Multiplying each volume by each rate gives the following, in United States dollars.

SESSIONS	\$25	\$30	\$35
	STANDARD	INTERMEDIATE	ADVANCED
220 SESSIONS	\$5,500	\$6,600	\$7,700
235 SESSIONS	\$5,875	\$7,050	\$8,225
250 SESSIONS	\$6,250	\$7,500	\$8,750

The planning envelope runs between the two figures set in weight: $220 \times \$25 = \$5,500$ at one corner, and $250 \times \$35 = \$8,750$ at the other. The middle row is the arithmetic midpoint of the volume, shown so that the interior of the range is visible and not merely implied.

Those two corners are the arithmetic extremes, and neither is expected. \$5,500 assumes that 220 sessions prove sufficient *and* that every one of them is standard work; \$8,750 assumes 250 sessions of which every one is advanced or critical. Section 06 contains both documentation and security hardening, so the mix will fall between them.

To show what a realistic middle looks like without presenting it as a forecast:

235 sessions · 50% standard, 30% intermediate, 20% advanced
 $(0.50 \times \$25) + (0.30 \times \$30) + (0.20 \times \$35) = \28.50 per session
 $235 \times \$28.50 = \$6,697.50$

ILLUSTRATIVE ONLY · NOT A FORECAST AND NOT A QUOTED FIGURE

COST CONTROL

The range is a transparent planning envelope, not an assertion that every session within it will be required. Allocation should follow the work actually undertaken, at the rate applicable to its character; the blended figure above is shown to make the interior of the range legible, not to propose a price.





SECTION 09

The two implementation routes

مسار التنفيذ

The school can reach the required capability through external platforms, through continued in-house development, or through a selected combination of the two. Both routes are legitimate. They differ less in what the school will be able to do next year than in what the school owns at the end of it.

IMPLEMENTATION ROUTE	BASIS	ESTIMATED COST
Route 1 — Third-party platforms	External platforms and services providing selected capabilities, integrated into the Digital Campus.	\$4,148 INDICATIVE
Route 2 — Continued in-house development	Remaining engineering sessions: configuration, integration, testing, hardening and operational refinement.	\$5,500 – \$8,750 PLANNING ENVELOPE

READING THE TWO FIGURES

The two amounts are not the same kind of figure and should not be read as a straight price comparison. The approximately \$4,148 under Route 1 is an aggregate for acquiring and integrating external services; whether and how often it recurs depends on the licensing basis of each service selected, which this paper does not assert and which would need to be established from the providers' own terms. The \$5,500 to \$8,750 under Route 2 is a one-time engineering allocation, at the end of which the capability is held by the school. A comparison over more than a single year would require the licensing terms of the specific products in hand.





ROUTE 1

Third-party platforms

Approximately \$4,148

CONSIDERATIONS IN FAVOUR

- ◆ Established functionality is available without every underlying service having to be built.
- ◆ Adoption can be quicker where a mature product closely matches the requirement.
- ◆ The internal development requirement is correspondingly reduced.
- ◆ Maintenance and support of the acquired capability rest with the provider.

CONSIDERATIONS TO WEIGH

- ◆ The school remains dependent on the provider for that capability.
- ◆ Licensing, subscription and renewal terms continue to apply.
- ◆ Feature direction is set by the provider rather than by the school.
- ◆ Integration is constrained to what the product exposes.
- ◆ Control over the direction of future development is correspondingly reduced.

ROUTE 2

Continued in-house development

\$5,500 – \$8,750

CONSIDERATIONS IN FAVOUR

- ◆ **Ownership.** The resulting platform is held by the school.
- ◆ **Integration.** New services are designed against records the school already holds, rather than alongside them.
- ◆ **School-specific workflows.** The institution's own processes can be accommodated as they are.
- ◆ **Customisation.** Requirements for which no external product is an exact fit can be met directly.
- ◆ **Extensibility.** Later capabilities build on the same foundation.
- ◆ **Consolidation.** Separate processes can be brought progressively into one environment.
- ◆ **Control.** The direction of future development remains with the institution.
- ◆ **Continuity.** Institutional rules and workflows are represented in the platform rather than in disconnected tools.

CONSIDERATIONS TO WEIGH

- ◆ The engineering work has to be performed, and it is the larger of the two figures.
- ◆ Delivery depends on continuing engineering capacity being available.
- ◆ The school carries responsibility for the maintenance and operational continuity of what it owns.
- ◆ Capability arrives as the work is completed rather than on acquisition.





SECTION 10

What the expenditure leaves behind

ما يتركه الإنفاق بعده

The principal distinction between the routes is not the amount spent. It is what the expenditure leaves behind as institutional capability.

Under continued in-house development the school accumulates an integrated digital asset shaped around its own operating structure. Each completed component can become part of the foundation for the next, which allows the value of earlier engineering to extend forward rather than being spent once. The alternative to that property is not cheaper work; it is the repeated acquisition of disconnected solutions, each of which has to be integrated again against records it did not originate.

VALUE AREA	INSTITUTIONAL SIGNIFICANCE
Institutional ownership	The school's digital environment remains aligned with its own workflows and its own development direction.
Deeper integration	New services are designed around the existing Digital Campus rather than operating as isolated products beside it.
Customisation	Institution-specific requirements can be incorporated where an external product would not be an exact fit.
Extensibility	The platform becomes a base for further academic, administrative and student-facing services.
Progressive consolidation	Separate processes can be brought gradually into a more coherent institutional environment.
Institutional continuity	School-specific rules, structures and workflows are reflected in the platform rather than remaining dependent on disconnected tools or on individual working practice.





EXTENSIONS

Verification · Document and record requests · Specialised digital services · Future integrations

SERVICES

Student · Parent and guardian · Staff · Admissions · Online programmes

WORKFLOWS

Academic · Administration · Credentials · Communication

CORE

Institutional records and identity

The model is not aspirational architecture. It is a statement of *where a new service attaches*: at the services or extensions layer, against records and workflows that already exist. That is the whole practical difference between extending a platform and procuring another one.

SECTION 11

What the school obtains, by area

ما تحصل عليه المدرسة

The following is a structured view of what the Digital Campus can support as development continues, set out by institutional area. The marks distinguish what is established or under refinement from what is a capability direction. These are capability directions, not claims that every item is already operational.

IN PLACE · UNDER REFINEMENT

Established on the existing platform, in use or in active refinement.

PROPOSED · SUBJECT TO APPROVAL

A direction the platform is designed to admit; not implemented, and not asserted to exist.





AREA	WHAT IT COVERS	STATUS
ACADEMIC		
Student records	The authoritative record of each student, held once.	IN PLACE · UNDER REFINEMENT
Academic workflows	Structured digital processes for selected academic operations.	IN PLACE · UNDER REFINEMENT
Results	Result entry, approval and selected result and document services.	IN PLACE · UNDER REFINEMENT
Attendance	Attendance capture against the academic roll.	PROPOSED · SUBJECT TO APPROVAL
Progression	Progression tracking between stages and programmes.	PROPOSED · SUBJECT TO APPROVAL
Academic reporting	Structured reporting drawn from the academic records.	PROPOSED · SUBJECT TO APPROVAL

AREA	WHAT IT COVERS	STATUS
ADMINISTRATION		
Document management	Institutional documents held and retrievable within the platform.	IN PLACE · UNDER REFINEMENT
Permissions	Role-based access control across the relevant institutional roles.	IN PLACE · UNDER REFINEMENT
Administrative processes	Selected administrative operations carried as digital workflows.	IN PLACE · UNDER REFINEMENT
Admissions and applications	Digital application and admission processes.	PROPOSED · SUBJECT TO APPROVAL
Staff workflows	Structured processes for staff-facing administrative work.	PROPOSED · SUBJECT TO APPROVAL





AREA	WHAT IT COVERS	STATUS
CREDENTIALS		
Certificate generation	Certificates produced from the authorised record.	IN PLACE · UNDER REFINEMENT
Unique references	An institutional reference carried by each issued credential.	IN PLACE · UNDER REFINEMENT
Verification and validation	Resolution of a reference against the issuing record.	IN PLACE · UNDER REFINEMENT
Credential records	A retained institutional record of what has been issued.	PROPOSED · SUBJECT TO APPROVAL
Document requests	Requests for duplicates, transcripts and selected records.	PROPOSED · SUBJECT TO APPROVAL
Controlled re-issuance	Re-issuance resolved against the retained record of issue.	PROPOSED · SUBJECT TO APPROVAL
External verification	Confirmation to an external party of a credential presented to it.	PROPOSED · SUBJECT TO APPROVAL

AREA	WHAT IT COVERS	STATUS
COMMUNICATION		
Communication layer	A central layer addressing users by institutional role.	IN PLACE · UNDER REFINEMENT
Students, parents, staff	Communication with each constituency from the institutional roll.	PROPOSED · SUBJECT TO APPROVAL
Targeted communication	Addressing a defined group rather than the whole institution.	PROPOSED · SUBJECT TO APPROVAL
Communication history	A retained record of institutional communication.	PROPOSED · SUBJECT TO APPROVAL

AREA	WHAT IT COVERS	STATUS
MANAGEMENT		
Dashboards and views	Operational views intended to improve institutional awareness.	IN PLACE · UNDER REFINEMENT
Operational indicators	Indicators drawn from the operating records themselves.	PROPOSED · SUBJECT TO APPROVAL
Structured reporting	Reporting for institutional oversight across selected areas.	PROPOSED · SUBJECT TO APPROVAL





AREA	WHAT IT COVERS	STATUS
STUDENT SERVICES		
Student profiles	A student-facing view of the record the institution holds.	PROPOSED · SUBJECT TO APPROVAL
Authorised parent access	Access for the authorised adult recorded against the student.	PROPOSED · SUBJECT TO APPROVAL
Service requests	Requests for documents and selected institutional services.	PROPOSED · SUBJECT TO APPROVAL
ONLINE AND DISTANCE EDUCATION		
Programme foundation	A foundation for selected online programmes and learning services.	PROPOSED · SUBJECT TO APPROVAL
Digital academic delivery	Delivery and administration of selected programmes digitally.	PROPOSED · SUBJECT TO APPROVAL
INSTITUTIONAL SERVICE LAYER		
Common environment	The shared environment through which further school-specific services can be introduced progressively.	IN PLACE · UNDER REFINEMENT

SECTION 12 What changes in practice

ما يتغير عملياً

The benefits below are stated as consequences rather than as qualities. Each is a change in how a specific piece of institutional work is done, and each is traceable to a part of the architecture described above.





DIRECT CONSEQUENCES

- ◆ A result approved once does not have to be re-entered to produce a certificate, and does not have to be looked up again to answer a verification enquiry. The three are the same record at three stages.
- ◆ A credential enquiry is answered from the issuing record rather than from the document presented, which is what makes the reply authoritative rather than a comparison between two pieces of paper.
- ◆ A notice addressed to a class is addressed to the roll the academic workflow already maintains, so no separate distribution list has to be kept current alongside it.
- ◆ A request for a duplicate document resolves against a retained record of issue, which is what allows re-issuance to be *controlled* rather than simply repeated (*proposed · subject to approval*).
- ◆ Records that were retrievable only by the person who filed them become retrievable by any authorised user, within the permissions set for their role.
- ◆ Management views are drawn from the operating records themselves rather than compiled separately, so they report the position rather than a summary of it.
- ◆ The same foundation carries additional programmes, services or user groups without a second environment having to be established beside it.

INDIRECT AND LONGER-TERM CONSEQUENCES

- ◆ Fewer disconnected processes make the institutional environment easier to administer and easier to hand over — which matters at a change of staff more than at any other time.
- ◆ School-specific rules and structures become represented in the platform as development continues, rather than residing in the working practice of particular individuals.
- ◆ A new operational requirement can be met by extending an existing foundation rather than by procuring and integrating a further system.
- ◆ Services can be added progressively without the environment having to be rebuilt around them.
- ◆ The accumulated platform is capability that can continue to be developed, rather than a purchased function of fixed scope.





SECTION 13

Operational sustainability and controlled service recharge

الاستدامة التشغيلية

A connected Digital Campus can, subject to institutional approval and to appropriate financial arrangements, support selected service-based mechanisms that contribute toward its continuing operational requirements. The point is not that services should be monetised. It is that the platform provides a technically controlled and administratively auditable way to structure a charge where the institution decides that one is appropriate.

One such mechanism would be controlled digital service access. A controlled digital service-access mechanism may, subject to institutional approval, be structured around modest service recharges for selected services: a student or an authorised parent or guardian could load a designated recharge amount in order to obtain a specified service, with the corresponding funds credited directly to the school's designated account under its approved administrative and financial structure.

IMPORTANT

This is a potential service model. It is not a statement that every student must pay to view results, and it is not proposed as a condition of access to academic information. Whether to implement such a mechanism at all, which services it would apply to, the amounts, the eligibility, the exemptions, the financial treatment and the administrative controls would each be matters for the institution to determine and approve.

SERVICES THAT COULD, WHERE APPROVED, BE STRUCTURED IN THIS WAY

- ◆ Result-access services for a specified result or digital result statement.
- ◆ Duplicate certificate and duplicate document requests.
- ◆ Credential verification services for external parties.
- ◆ Transcript and selected academic-record requests.
- ◆ Selected application and administrative services.
- ◆ Online programme and specialised digital academic access.
- ◆ Examination-related digital services.
- ◆ Other digital services as the institution may approve.

The strategic significance is narrow, and worth stating plainly rather than overstating. Where the institution approves such arrangements, selected service activity could contribute toward the platform's own maintenance, development and future expansion. A platform that meets part of its recurring operational requirement from the services it provides is a different financial proposition from one that does not — but only to the extent, and in the form, that the institution chooses to implement.





SECTION 14

Operational usage and the resource basis

أساس الاستهلاك التشغيلي

Two things are measured separately in this paper, and conflating them is the commonest way a costing of this kind becomes unreadable.

The engineering session is the workload unit. It expresses the engineering effort — implementation, integration, configuration, debugging, testing, validation, security refinement, deployment preparation, documentation and operational stabilisation — and it is what the rates in Section 07 are applied to.

The underlying operational resources are a separate matter. Developing, integrating and testing a platform of this kind consumes real service and tooling resources during the work itself. Those are consumed according to what the work actually requires and are recharged on the basis of actual usage. They are not estimated inside the session rate, and no margin is applied to them. The session rate does not stand in for them, and they do not vary with it.

This is why the costing considers more than the visible implementation tasks. The engineering activity required to configure, test, refine and stabilise a system is the larger part of bringing it to an operational standard, and the session is a practical unit for representing that continuing workload while keeping the figure tied to the character of the work rather than to the clock.

SECTION 15

Administrative position

الموقف الإداري

Both implementation routes remain available, and this paper does not recommend one over the other. Third-party integration can introduce established capabilities into the Digital Campus under a defined external product relationship, and may be the appropriate direction where the school prefers an existing service, where speed of adoption matters, or where a capability would be disproportionate to build internally.

Continued in-house development directs the remaining expenditure into a platform the school holds, and its value accumulates through the platform itself: each completed component can become part of the foundation for the next. Where the facts support additional institutional value from that route — ownership, depth of integration, customisation, extensibility, continuity and control of future direction — this paper has set it out, in Sections 09 and 10, together with what the route requires in return.

The appropriate direction remains an administrative decision for Sultan Hanafi Royal Schools, taking into account its priorities, its existing arrangements, its preferred operating model, its technical requirements and its longer-term institutional objectives.





COMPLETION AND OPERATIONAL MATURITY

The objective of the continuing work is to bring the existing infrastructure to a stable, integrated and fully operational standard, with the principal components working together as part of the Digital Campus. The final allocation may be settled within the stated range according to the actual volume of remaining engineering work and the rate applicable to its character.

Imam Ahmad Ibroyim Sulaimiy

الإمام أحمد بن إبراهيم السليمي (آل سلام)

FOR: DIGITAL TRANSFORMATION & ICT
SULTAN HANAFI ROYAL SCHOOLS

FOR INSTITUTIONAL APPROVAL

NAME AND DESIGNATION

DATE

